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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
Closure Date/Time Type of Work

[-215 northbound from the 60/91/215
Interchange to the Columbia Ave.
Overcrossing — lane closures

9/18 t0 9/22, 9 p.m. to 6 a.m.

Place Falsework

I-215 southbound from the SR60W
off ramp to the 60/91/215 Interchange —
full closure

9/18 t0 9/22, 9 p.m. to 5 a.m.

9/22109/23, 11 p.m.to 7 a.m.

Place Falsework

Overcrossing to the 60/91/215
Interchange — lane closures

I-215 southbound from the Columbia Ave.

9/18 10 9/22, 9 p.m. to 5 a.m.
9/22 to 9/23, 9 p.m. to 8 a.m.

Place Falsework

I-215 northbound from the Blaine St./3"
Overcrossing to the 60/91/215
Interchange — lane closures

9/18 10 9/22, 9 p.m. to 6 a.m.
9/22 to 9/23, 9 p.m. to 8 a.m.

Soundwall Construction

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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Closure Date/Time Type of Work
I-215 southbound from the Blaine St./3" 9/18 t0 9/22, 10 p.m. to 5 a.m. Place K-rail
Overcrossing to the University Ave. 9/22 t0 9/23, 11 p.m. to 6 a.m.
Undercrossing — lane closures
I-215 northbound from the Box Springs 9/18 t0 9/22, 9 p.m. to 4 a.m. Place K-rail
Overhead to the Blaine St./3" 9/22 t0 9/23, 9 p.m. to 7 a.m.
Overcrossing — lane closures
[-215 southbound from the 9/18 t0 9/22, 8 p.m. to 6 a.m. Place K-rail

University Ave. Undercrossing to the
Box Springs Overhead — lane closures

9/22 t0 9/23, 9 p.m. to 9 a.m.

SR91 westbound from the
SR60W/I-215 Interchange to the
14" St. Overcrossing — lane closures

9/18 10 9/22, 9 p.m. to 5 a.m.

Asphalt Concrete Paving

SR91 eastbound from the
14" St. Overcrossing to the
SR60W/I-215 Interchange — lane closures

9/18 10 9/22, 10 p.m. to 6 a.m.
9/22 t0 9/23, 11 p.m.to 7 a.m.

Asphalt Concrete Paving

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent mainline. Closures — when they occur — will be within the dates and times below. No two consecutive

ramps will be closed at the same time.

Closure

Date/Time

Type of Work

9/18 10 9/22, 9 p.m. to 5 a.m.
9/22 t0 9/23, 11 p.m.to 7 a.m.

[-215 northbound connector to the Bridge Work

[-215N (PM 43.076) - full closure

9/18 10 9/22, 9 p.m. to 5 a.m. Place Falsework

9/22 t0 9/23, 11 p.m.to 7 a.m.

I-215 northbound connector to the
westbound SR60 - full closure

9/18 10 9/22, 9 p.m. to 5 a.m. Place Falsework

9/22 t0 9/23, 11 p.m.to 7 a.m.

|1-215 southbound connector to the
westbound SR60 - full closure

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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I-215 southbound connector 9/18 10 9/22, 11 p.m. to 4 a.m. Place Falsework
(SR60E/I-215N to the SR91E/I-215) 9/22 t0 9/23, 11 p.m. to 5 a.m.
— full closure
I-215 northbound on ramp 9/181t09/22, 7 p.m. to 5 a.m. Soundwall Construction
at Blaine St. — full closure 9/22 t0 9/23, 8 p.m. to 9 a.m.
[-215 southbound off ramp 9/18 to 9/22, 8 p.m. to 6 a.m. Soundwall Construction
at Blaine St. — full closure 9/22 t0 9/23, 9 p.m. to 9 a.m.
I-215 northbound off ramp 9/18t0 9/22, 7 p.m. to 5 a.m. Attenuator Repair
at Central Ave. — full closure 9/22 t0 9/23, 8 p.m. to 9 a.m.
[-215 southbound off ramp 9/18 t0 9/22, 8 p.m. to 6 a.m. Road Excavation
at Central Ave. — full closure 9/22 t0 9/23, 9 p.m. to 9 a.m.
[-215 southbound on ramp 9/18 t0 9/22, 8 p.m. to 6 a.m. Asphalt Concrete Grinding
at Central Ave. — full closure 9/22 t0 9/23, 9 p.m. to 9 a.m.
[-215 southbound on ramp 9/181t0 9/22, 9 p.m. to 5 a.m. Place Falsework
at Columbia Ave. — full closure 9/22 t0 9/23, 9 p.m. to 8 a.m.
I-215 northbound off ramp 9/1810 9/22, 7 p.m. to 5 a.m. Soundwall Construction
at El Cerrito Dr. — full closure 9/22 10 9/23, 8 p.m. to 9 a.m.
[-215 at 8/2006 to 8/2007 :
B Work
Martin Luther King Blvd. — full closure (*note dates) ridge Wor
SR91 eastbound connector to the 9/18 t0 9/22, 9 p.m. to 5 a.m. Bridge Work
southbound 1-215 — full closure 9/22109/23, 11 p.m.to 7 a.m.
SR91 westbound connector to the 9/18 t0 9/22, 9 p.m. to 5 a.m. Bridge Work
SR60E/I-215 Interchange — full closure 9/22 t0 9/23, 11 p.m. to 7 a.m.
SR91 eastbound on ramp at 9/18 t0 9/22, 10 p.m. to 6 a.m. Asphalt Concrete Paving
Mission Inn Ave. — full closure 9/22 10 9/23, 11 p.m.to 7 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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SR91 westbound off ramp at
Mission Inn Ave. — full closure

9/18 10 9/22, 9 p.m. to 5 a.m.

Soundwall Construction

SR91 westbound on ramp at
Mulberry St. — full closure

9/18 10 9/22, 9 p.m. to 5 a.m.

Soundwall Construction

SR60 eastbound connector to the
westbound SR91 — full closure

9/18 t0 9/22, 9 p.m. to 5 a.m.
9/22109/23, 11 p.m.to 7 a.m.

Soundwall Construction

at the Day St. Undercrossing
Surface street — lane closure

SR60 westbound connector to the 9/18 10 9/22, 9 p.m. to 5 a.m. Bridge Work
southbound [-215 — full closure 9/22 t0 9/23, 11 p.m.to 7 a.m.
SR60 eastbound and westbound 4/20 to 11/30, 12 a.m. to 11:45 p.m. Bridge Work

(note dates and time)

SR91 at Mission Inn Ave.
Surface street — lane closure

9/18 t0 9/22, 9 a.m. to 3 p.m.

Electrical Work

Surface street — lane closure

I-215 at the Central Ave. Undercrossing 9/18 t0 9/22, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure 9/22 t0 9/23, 11 p.m. to 7 a.m.
I-215 at the Spruce St. Undercrossing 9/22 to 9/23, 11 p.m. to 7 a.m. Bridge Work
Surface street — full closure
I-215 at the Spruce St. Undercrossing 9/18 to 9/22, 9 a.m. to 3 p.m. Bridge Work
Surface street — lane closure
I-215 at Sycamore 9/18 t0 9/22, 9 p.m. to 5 a.m. Place K-ralil
Surface street — full closure 9/22 t0 9/23, 11 p.m. to 7 a.m.
I-215 at Sycamore 9/18 t0 9/22, 9 a.m. to 4 p.m. Drainage Work

I-215 at Sycamore
Surface street — lane closure

9/18 to 9/22, 9 a.m. to 4 p.m.

Soundwall Construction

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.




